
Curlew Valley TMDL Implementation Plan
Program Water Quality Implementation
Lead Implementer Idaho Soil and Water Conservation Commission
Other Organizations Idaho Department of Environmental Quality, Oneida Conservation District
Project Primary Contact George Hitz (george.hitz@swc.idaho.gov)
Project Stage Implementation
Duration 2020 - 2021

Natural Resource Projects & Practices  Water Quality Implementation

FY2021 100 hours assigned; Deliverable Complete Implementation Plan

FY2020: TMDL signed by EPA. Implementation Plan 80% Complete

FY 2019: 200 hours assigned; Deliverable 50% completion

Key Accomplishments

TMDL Plan Writing: 100 hours
Engineering & Technical Assistance Hours Requested: 0
Engineering & Technical Assistance Hours Allocated: 100
Engineering & Technical Assistance Hours Provided: 155
Engineering & Technical Assistance Value: $10,050.20

Project Themes

No Project Themes provided

No Key Photo provided

Location Expenditures

No expenditures provided
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Project last updated 3/31/2021

Photos

No additional photos provided

Tracker tells stories at a broad-brush level. Individual project performance measures and expenditures should not be relied upon for complete
and total accuracy and should be con�rmed with a project's lead implementer. Project locations subject to con�dentiality provisions under state
and federal law specify the location of a local conservation district or USDA service center o�ce.


